
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:38 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 155 Date: 07-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 337

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

–clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 7, 2013
Weather –clear, light wind, mild

Painting Cable System – Suspender Bracket W-Line

1.PP22 to PP32 - Painters started prepping, wrapping ropes and sockets, for painting SB after lunch.
Painters finished wrapping pp22 to pp30 and pp32 was not done by the end of work shift.

Status
PPCleaningZinc 1st coatZinc 2nd coatPegalinkBG NoxydeGG NoxydeDTM
104-29-13In progress5-1-135-2-135-3-13done
124-29-134-29-135-1-135-2-135-3-13done
144-29-134-29-135-1-135-2-135-3-13done
164-29-134-29-135-1-135-2-135-3-13done
184-29-134-29-135-1-135-2-135-3-13done
204-29-134-29-135-1-135-2-135-3-13done
22
24
26
28
30
32
34
36
38
40

Painting Structure Steel – Suspender Bracket W-Line

1.Potential CCO work - Painters (the full crew) started prepping, solvent clean and abrasion, this morning
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from 0700 to 1100, pp10 to pp20. The entire SB was prepped for cleanliness including the damage and
rusty areas. QA and QC inspected the cleanliness at 1100 and approved to apply interfine 979.
2.4 painters (Ron Morgan, Manuel Barrios, Dan Felix and Rick Reed) started applying interfine 979 at
1100. Painters finished pp10 to pp20 at 1645.

Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-135-7-13
124-22-134-22-134-30-13/5-1-135-1-135-3-135-7-13
144-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13
164-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13
184-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13
204-23-134-23-134-30-13/5-1-135-1-135-3-135-7-13
224-23-134-23-135-2-135-3-135-3-13
244-23-134-23-135-2-135-3-135-3-13
264-23-134-23-135-2-135-3-135-3-13
284-23-134-23-135-2-135-3-135-3-13
304-23-134-24-135-2-135-3-135-3-13
324-23-134-24-135-2-135-3-135-6-13
344-24-134-24-135-3-135-3-135-6-13
364-25-135-3-13
384-25-135-3-13
404-25-135-3-13
444-25-13
464-25-13

Painters moved to the E-line to work on cleaning and painting the SB from pp10 to pp40. See Mahmoud
and Saman’s diary for potential CCO work.

Labor
(0700 to 1730 – 10 hours)
Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios

Laraine’s Hour – 2 hours OT - 0700 to 1800 (field 0800 to 1730)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00
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RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 8.00 2.00 0.00 10.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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